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New Hotel DevelopmentsNew Hotel Developments

Centara Grand at  World Hotel & 
Bangkok Convention Centre 
2008

“The Only and most extensive fully-integrated Hotel, Convention Facility, Retail and 
Leisure complex in the Bangkok’s CBD”

5 star city hotel with Bangkok’s largest integrated convention facility
505 rooms (including Suites) 
17,000 sq.m. convention area accommodating events of 6,000+ delegates
Location: CBD (Central World)
Investment*: 3,961 Mil. THB (investment cost per room without land : 7.8 Mil. THB)
Progress: Bangkok Convention Centre--to start operating on 1 July 2007       

55 floors of rooms completed its construction—to be opened in 2008
Fully Open: Q2/2008 (convention facility will operationally commence in Q3/2007)
ARR: Approx. 4,500 THB/room/night (1st year)

Note: *   Cost of leasehold right excluded

“Thailand’s only truly themed Beach Resort and Convention Facility”

5 star resort hotel with Jungle Theme 
555 rooms all with sea-view
Location: Wong Amat Beach, Pattaya
Investment: 4,036 Mil. THB (investment cost per room without land : 5.8 Mil. THB)
Progress: Beginning stage of construction (piling completion)
Fully Open: Q3/2009
ARR: Approx. 3,600 THB/room/night (1st year)

“The only 5-star beachfront Resort Hotel in Karon”

5-star Sino-Portuguese colonial architecture 
262 rooms –with extensive terrace and private spa for number of rooms
Location: Karon beach, Phuket
Investment: 1,920 Mil. THB (investment cost per room without land : 6.1 Mil. THB)
Progress: Site preparation
Fully Open: Q1/2010
ARR: Approx. 4,800 THB/room/night (1st year)

Centara Grand Mirage Beach Resort
Pattaya 2009

Centara Grand Phuket Beach Resort
2010
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Centara Grand at Central 
World & Bangkok Convention 
Centre 2008

Target Opening

2008

Centara Grand Mirage Beach 
Resort Pattaya 2009

Centara Grand Phuket Beach 
Resort 2010

Current Status

Original Plan

Revised Plan

Target Opening

Current Status

Revised Plan

Original Plan

Current Status

Target Opening

Target Opening: Q3/2009
Target Construction Period: 2.5 years
Completion: 7.24% 
Status: on schedule
Revise Latest: 5 June 2007

Target Opening: Soft Opening Q1/2008
Grand Opening Q2/2008 
Target Construction Period: 2.5 years
Completion: 70%  
Status: Minor delayed by 30 days
Revise Latest: 5 June 2007

Revised Plan

Target Opening: Q1/2010
Target Construction Period: 2.5 years
Completion: -
Status: start piling
Revise Latest: 11 June 2007

Revised Plan

Original Plan
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Progress on Progress on CentaraCentara Grand at Central WorldGrand at Central World
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Convention Center at Central WorldConvention Center at Central World
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